

Aquarium - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
1926	Feature	Closed	Medium	Active-active RabbitMQ installation in common dev environment	Giorgos Gousios	05/22/2012 06:58 pm
1925	Feature	Closed	Medium	Active-active RabbitMQ installation modularization	Giorgos Gousios	06/06/2012 01:39 pm
2284	Feature	Closed	Medium	Better handling of non parseable events	Christos KK Loverdos	05/22/2012 07:00 pm
1857	Feature	Closed	Medium	Code reorganization	Christos KK Loverdos	09/07/2012 01:35 pm
1854	Feature	Closed	Medium	DB API should not return Lists	Christos KK Loverdos	09/07/2012 01:36 pm
1923	Feature	Closed	Medium	DEbian package(s) for Aquarium	Prodromos Gerakios	06/11/2012 03:07 pm
1852	Feature	Assigned	Medium	Implement Billing period calculation	Christos KK Loverdos	09/07/2012 01:43 pm
1922	Feature	New	Medium	Integrate docs with the rest of the folks	Christos KK Loverdos	04/25/2012 02:42 pm
2364	Feature	New	Medium	Leaner timeslots		05/07/2012 04:11 pm
1863	Feature	Closed	Medium	Move to Akka 2.0	Christos KK Loverdos	09/07/2012 01:35 pm
2362	Feature	Closed	Medium	New implementation for AMQP connectivity	Christos KK Loverdos	09/07/2012 01:34 pm
1924	Feature	Closed	Medium	Provide a full standalone installation	Prodromos Gerakios	06/11/2012 03:06 pm
2361	Feature	Closed	Medium	Refactor actor messages	Christos KK Loverdos	09/07/2012 01:35 pm
1859	Feature	Rejected	Medium	Review manageability of actors		07/09/2012 04:42 pm
1853	Feature	Closed	Medium	Review realtime status calculation	Christos KK Loverdos	09/07/2012 01:44 pm
2283	Feature	Closed	Medium	Rework JSON transformations	Christos KK Loverdos	09/07/2012 01:36 pm
1896	Feature	Rejected	Low	Upgrade SBT to newer version (0.11.x)	Christos KK Loverdos	07/09/2012 04:41 pm
1878	Feature	Closed	Medium	Upgrade to Akka 1.3-RC6	Christos KK Loverdos	02/06/2012 02:38 pm
2423	Feature	New	Medium	Use an RDBMS for storage		05/22/2012 06:56 pm