./kamaki

	2020-11		2020-12				2021-1				2021-2				2021-3					2021-4					
	45			48	49	50 5	1	52 5	3	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Synnefo		Synne																							
./kamaki		/kama																							
Adjust kamaki CLI to astakosclient/project_API ()	-	100%																						
Semanticly clean up responses		lew ()%																						
./kamaki - v0.13	Ι.		-00/																						
Create unittests for top-level ()		lew 5		•																					
Implement a command for opening ()	· /	Assig	ned (%																					
Implement a command to encrypt ()																									
Support aliases in kamaki																									
Document file ranges and make them ()		lew 5																							
Allow pithos commands to recognise ()	-		ved 1	00%	>																				
Add match and filter arguments ()		lew (
Non positional arguments are partially ()			ved 1																						
Use burnin for functional tests	F	Resol	ved 1	00%	•																				
Meta file at image register should ()			ved 1																						
URL params are not always url-encoded			ved 1																						
kamaki file list does not show ()	F	Resol	ved 1	00%	>																				
In image modify, rename(un)publish ()	F	Resol	ved 1	00%	b																				
Better handling of file/image target ()	F	Resol	ved 1	00%	5																				
Multiple ways to create a container	F	Resol	ved 1	00%	5																				
AstakosClientError class to merge ()	F	Resol	ved 1	00%	5																				
Enrich documentation with network-related () F	Resol	ved 1	00%	•																				
Adjust project-related commands ()		lew ()%																						
Make network_id an optional param ()	F	Resol	ved 1	00%	b																				
Take care of HTTP headers with ()	F	eedb	back ⁻	00%	6																				
Status bar not woking when appending ()			ned 1																						
Unquote and encode ONLY the synnefo-relate	d (n Pro	gres	s 10	0%																				
./kamaki - v0.12																									

Cache user catalog requests	Resolved 100%
Reorganize astakosclient-originated ()	Resolved 100%
.kamaki.history recommendations	Resolved 100%
Implement the OpenStack Networking ()	Resolved 100%
Expose networking commands	Assigned 100%
Design and implement a new kamaki ()	Assigned 100%
Wrap argumentparser to allow required ()	Resolved 100%
Seperate starting points for kamaki ()	Resolved 100%
Move threading control to the commands ()	Resolved 100%
Implement wait-while and wait-for, ()	Assigned 100%
•	Resolved 100%
pithos object identification	New 100%
Update Documentation to reflect ()	Resolved 100%
Document astakosclient commands ()	Resolved 100%
Keep bw compatiblity and update ()	