./kamaki

	2019-6			2019-7				2019-8				2019-9				2019-10					2019-11				
	2	-	1 25	5 26	27	28 2	9 3	30 31	32	2 33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	4
Synnefo	-	Synn																							
./kamaki		./kam																							
Adjust kamaki CLI to astakosclient/project_API (.)	New		%																					
Semanticly clean up responses		New	0%																						
./kamaki - v0.13			50 0/																						
Create unittests for top-level ()	New 50% Assigned 0%																								
Implement a command for opening ()		Assi	gned	0%																					
Implement a command to encrypt ()																									
Support aliases in kamaki																									
Document file ranges and make them ()		New																							
Allow pithos commands to recognise ()				100%	•																				
Add match and filter arguments ()		New																							
Non positional arguments are partially ()				100%																					
Use burnin for functional tests				100%																					
Meta file at image register should ()				100%																					
URL params are not always url-encoded				100%																					
kamaki file list does not show ()				100%																					
In image modify, rename(un)publish ()				100%																					
Better handling of file/image target ()				100%																					
Multiple ways to create a container				100%																					
AstakosClientError class to merge ()				100%																					
Enrich documentation with network-related ()			100%	>																				
Adjust project-related commands ()		New																							
Make network_id an optional param ()				100%																					
Take care of HTTP headers with ()				k 100%																					
Status bar not woking when appending ()				100%																					
Unquote and encode ONLY the synnefo-related	d (.	In Pr	ogre	ss 10	0%																				
./kamaki - v0.12																									

Cache user catalog requests	Resolved 100%
Reorganize astakosclient-originated ()	Resolved 100%
.kamaki.history recommendations	Resolved 100%
Implement the OpenStack Networking ()	Resolved 100%
Expose networking commands	Assigned 100%
Design and implement a new kamaki ()	Assigned 100%
Wrap argumentparser to allow required ()	Resolved 100%
Seperate starting points for kamaki ()	Resolved 100%
Move threading control to the commands ()	Resolved 100%
Implement wait-while and wait-for, ()	Assigned 100%
•	Resolved 100%
pithos object identification	New 100%
Update Documentation to reflect ()	Resolved 100%
Document astakosclient commands ()	Resolved 100%
Keep bw compatiblity and update ()	